COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 24/ 2001

ESTI MATE SUMVARY 16: 16: 39
CONTI D: C13008 ESTI MATE NO. 0001 PROG SPEC YR 1999
PCN: 13008- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 10.0 DAYS TIVE ALLOW 115 WORK DAYS
1-70, Floyd H Il - Idaho Springs PERCENT TI ME: 8.70 ORI G TI ME ALLOW 80 WORK DAYS
PRQJECT NO I M 0703- 266
I-70, FLOYD HILL - | DAHO SPRI NGS
NAVE OF ROAD: I-70
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
LAFARGE dba WESTERN MOBI LE NORTHERN PAY PERI OD ENDI NG 05/ 20/ 2001 DATE TI ME STARTED 04/09/2001
1800 NO. TAFT HI LL RQOAD DATE LET 01/ 25/ 2001 DATE WORK BEGAN
DATE AWARDED 02/ 26/ 2001 DATE TI ME STOPPED 12/20/2001
DATE CONTRACT EXECUTED  03/15/2001 DATE ACCEPTED 12/ 20/ 2001
FT. COLLINS CO 80521 970/ 407- 3600 DATE NOTI CE TO PROCEED 04/ 09/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 3,062, 757. 03 PARTI Cl PATI NG $ 135, 553. 70 $ 135, 553. 70
AWARD PRQJECT AMT: $ 2,961, 365.80 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 4. 43% TOTAL EARNI NGS 135, 553. 70 135,553.70
FUNDS AVAI LABLE: $ 2,927,203.33 STOCKPI LED MATERI ALS 17,100. 00 17,100.00
GROSS EARNI NGS 152, 653. 70 152, 653. 70
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -1,253.57 -1, 253.57
SECURI TI ES ENCUVBERED 1, 253.57 1, 253.57
NET EARNI NGS 152, 653. 70 152, 653. 70
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 152, 653. 70 152, 653. 70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 152, 653. 70

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00240

0010

202- 00250

0015

202- 00425

0020

202- 00504

0025

202- 00810

0030

202-01130

0035

202- 01140

0040

202- 01300

0045

202- 04002

0050

203- 00010

0055 203-00060

C13008
13008-BI D
I M 0703- 266
| TEM
DESCRI PTI ON

*REMOVAL OF ASPHALT MAT ( PLANI NG

*REMOVAL OF PAVEMENT NMARKI NG

*REMOVAL OF BRI DGE RAI LI NG CMO #7

REMOVAL OF EXPANSI ON DEVI CE

*REMOVAL OF GROUND SI GN

*REMOVAL OF GUARDRAIL TYPE 3 CMO #7

REMOVAL OF GUARDRAI L TYPE 4

*REMOVAL OF END ANCHORAGE MCMO #11

*CLEAN CULVERT

UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE)

EMBANKMENT MATERI AL ( COMPLETE | N PLACE)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001
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ESTI MATE RUN 05/ 24/ 2001
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CONTI D C13008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13008- Bl D ESTI MATE RUN 05/ 24/ 2001
PRQJECT: | M 0703- 266 ESTI MATE NO 0001 16: 16: 39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0057 203-01594 COMBINATION LOADER PLAN F/A EROSION CONTROL 285-700; 8. 000 0. 000
#8
HOUR 0. 000 0. 00
88. 00000 0. 000 0. 00
0060 210-01140 RESET GUARDRAI L TYPE 4 CMO #7 1, 420. 000 0. 000
LF 0. 000 0. 00
7.50000 0. 000 0.00
0065 210-04000 *ADJUST STRUCTURE 8. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0070 210-04030 *MODI FY GUARDRAI L 6, 628. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0.00
0075 212-00006 * SEEDI NG ( NATI VE) 0. 250 0. 000
ACRE 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0080 213-00002 *MULCHI NG (WEED FREE HAY) 0. 250 0. 000
ACRE 0. 000 0. 00
2, 250. 00000 0. 000 0. 00
0085 304-09000 AGGREGATE BASE COURSE ( SPECI AL) 503. 000 0. 000
(14 0. 000 0. 00
22.00000 0. 000 0. 00
0090 403-00720 HOT Bl TUM NOUS PAVEMENT (PATCHI NG (ASPHALT) CMO #6 960. 120 0. 000
TON 733. 300 58, 664. 00
80. 00000 733.300 58, 664. 00
0095 403-33751 *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-28) 23,372.590 0. 000
TON 0. 000 0. 00
45. 00000 0. 000 0. 00
0100 405-00000 *HEATI NG AND SCARI FYI NG TREATMENT 116, 666. 000 0. 000
SY 0. 000 0. 00
1. 60000 0. 000 0.00
0105 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 11, 854. 000 0. 000
GAL 832. 000 707. 20

0. 85000 832. 000 707. 20



CONTI D: C13008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13008- Bl D ESTI MATE RUN 05/ 24/ 2001
PRQJECT: | M 0703- 266 ESTI MATE NO 0001 16: 16: 39

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 420-00500  GEOTEXTI LE (PAVI NG 3, 907. 000 0. 000
5% 0. 000 0.00
1. 65000 0. 000 0. 00
0115 506-00218 RIPRAP (18 | NCH) 11. 000 0. 000
cy 0. 000 0.00
60. 00000 0. 000 0. 00
0120 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) 428. 000 0. 000
LF 0. 000 0.00
100. 00000 0. 000 0. 00
0123 605-00060 *6 | NCH PERFORATED Pl PE UNDERDRAI N CMD #6 153. 000 0. 000
LF 0. 000 0.00
74. 88000 0. 000 0. 00
0125 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG MOMO #11 2, 373. 000 0. 000
LF 0. 000 0.00
13. 00000 0. 000 0. 00
0126 606-00305 *GUARDRAIL TYPE 3 (SPECIAL) 7 FOOT STEEL POSTS W TH 812. 000 0. 000
WOOD BLOCKS, MCMO #11
LF 0. 000 0.00
19. 00000 0. 000 0. 00
0130 606-01340 *END ANCHORAGE TYPE 3D 5. 000 0. 000
EACH 0. 000 0.00
600. 00000 0. 000 0. 00
0135 606-01370  *TRANSI TI ON TYPE 3G 5. 000 0. 000
EACH 0. 000 0.00
960. 00000 0. 000 0. 00
0140 606-01380  *TRANSI TI ON TYPE 3H CVD #7 4. 000 0. 000
EACH 0. 000 0.00
660. 00000 0. 000 0. 00
0141 606-01385 TRANSITION TY 3J CMOD #13 - STR F-15-BM SW TRANSI TI ON 1. 000 0. 000
EACH 0. 000 0.00
950. 00000 0. 000 0. 00
0142 606-01390 END ANCHOR TY 3K CMD #13 - STR F-15-BM SW ANCHORAGE 1. 000 0. 000
EACH 0. 000 0.00
950. 00000 0. 000 0. 00



CONTI D: C13008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13008-BI D ESTI MATE RUN 05/ 24/ 2001
PRQJECT: I M 0703- 266 ESTI MATE NO. 0001 16: 16: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0145 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) CMO #7; MCMO 6. 000 0. 000
$11; CMO #13
EACH 0. 000 0. 00
2, 155. 00000 0. 000 0. 00
0150 614-00012  *SIGN PANEL (CLASS I1) 168. 000 0. 000
SF 0. 000 0. 00
27. 80000 0. 000 0. 00
0155 614-00510 *STEEL SIGN PCST (S 5X10) 84. 000 0. 000
LF 0. 000 0. 00
35. 30000 0. 000 0. 00
0160 614-85115  *| MPACT ATTENUATOR ( QUADGUARD) 1. 000 0. 000
EACH 0. 000 0. 00
22, 000. 00000 0. 000 0. 00
0160 MATERI AL ALLOMNCE QUADGUARD | MPACT ATTENUATOR SYSTEM 0. 000
EACH 1. 000 17, 100. 00
17, 100. 00000 1. 000 17, 100. 00
0165 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0. 00
179, 673. 20000 0. 000 0. 00
0170 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 000
LS 0. 000 0. 00
18, 000. 00000 0. 000 0. 00
0175 627-00003  * THERMOPLASTI C PAVEMENT MARKI NG (| NLAI D) 4, 464. 000 0. 000
SF 0. 000 0. 00
11. 75000 0. 000 0. 00
0180 627-00005  *EPOXY PAVEMENT MARKI NG 230. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0185 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 851. 000 0. 000
GAL 62. 000 3, 100. 00
50. 00000 62. 000 3, 100. 00
0190 630-00000 *FLAGG NG CMO #6 130. 500 0. 000
HOUR 0. 000 0. 00
24. 60000 0. 000 0. 00



CONTI D C13008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13008- Bl D ESTI MATE RUN 05/ 24/ 2001
PRQJECT: | M 0703- 266 ESTI MATE NO 0001 16: 16: 39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0195 630-00002 *TRAFFI C CONTRCL SUPERVI SOR MCMO #5, CMO #7 146. 000 0. 000
DAY 14. 000 5, 040. 00
360. 00000 14.000 5, 040. 00
0200 630-00007 *TRAFFI C CONTRCL | NSPECTI ON MCMO #5, CMO #7 88. 000 0. 000
DAY 14.000 1, 638. 00
117. 00000 14. 000 1, 638. 00
0203 630-80335 *BARRI CADE (TYPE 3 MA) (TEMPORARY) MCMO #9 2.000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0.00
0205 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 13. 000 0. 000
EACH 5. 000 375. 00
75. 00000 5. 000 375. 00
0210 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 54. 000 0. 000
EACH 14. 500 2,175.00
150. 00000 14.500 2,175.00
0215 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 17. 000 0. 000
EACH 8. 500 1, 360. 00
160. 00000 8. 500 1, 360. 00
0220 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 220. 000 0. 000
SF 110. 000 1, 870. 00
17. 00000 110. 000 1,870. 00
0225 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3. 000 0. 000
TYPE
) EACH 1.500 2,400. 00
1, 600. 00000 1. 500 2, 400. 00
0230 630-80359 *PORTABLE MESSAGE SI GN PANEL CMO #6 403. 000 0. 000
DAY 61. 000 6, 710. 00
110. 00000 61. 000 6, 710. 00
0235 630-80360 *DRUM CHANNELI ZI NG DEVI CE 49. 000 0. 000
EACH 23. 000 1,472.00
64. 00000 23. 000 1,472.00
0240 630-80370 * CONCRETE BARRI ER ( TEMPORARY) 980. 000 0. 000
LF 230. 000 6, 900. 00

30. 00000 230. 000 6, 900. 00



CONTI D C13008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13008- Bl D ESTI MATE RUN 05/ 24/ 2001
PRQJECT: | M 0703- 266 ESTI MATE NO 0001 16: 16: 39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0245 630- 80380 *TRAFFI C CONE 400. 000 0. 000
EACH 162. 000 2,592. 00
16. 00000 162. 000 2,592. 00
0250 630-85115 *| MPACT ATTENUATOR ( QUADGUARD) ( TEMPORARY) 2. 000 0. 000
EACH 0. 500 2,675.00
5, 350. 00000 0. 500 2,675.00
0255 700- 70010 F/A MINOR CONTRACT REVISIONS MCMO #5; #9; #10; #11; & 0. 000 0. 000
NCMO #12
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0260 700-70022 F/A QT PILOT 600. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0265 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0270 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT -2,511. 600 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0275 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0280 700- 70035 F/ A SMOOTHNESS | NCENTI VE PAYMENT -2,578.430 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700- 70380 F/ A ERCSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0296 900- 00006 ADDED | TEM (DOLLAR)/ CMO #2 & NCMO #3 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,224,791.31% 128,453.70% 128,453.70



CONTI D C13008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13008- Bl D ESTI MATE RUN 05/ 24/ 2001
PRQJECT: | M 0703- 266 ESTI MATE NO 0001 16: 16: 39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0280 ROADWAY SAFETY ENHANCEMENTS

0294 606- 00745 GDRAIL TY 7 (STY CE) (CONC GLARE SCREEN) MCMO #5 304. 000 0. 000
LF 0. 000 0. 00
74.50000 0. 000 0.00
0295 606-00715 *GUARDRAI L TYPE 7 (STYLE CA) ( CONCRETE GLARE SCREEN) 12, 426. 000 0. 000
MCMO #5
LF 0. 000 0.00
42. 00000 0. 000 0. 00
0297 900- 00006 ADDED ITEM (DOLLAR)/ NCMO #3; $ REDUCTION, % AIR, ITEM -5,737.780 0. 000
295- 606
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0299 601-06150 * CONCRETE ( PATCHI NG MCMO #10 126. 000 0. 000
SF 0. 000 0.00
137. 00000 0. 000 0. 00
0300 606-10750 *BRI DGE RAIL TYPE 7R 1, 302. 000 0. 000
LF 0. 000 0.00
110. 00000 0. 000 0.00
0300 MATERI AL ALLOMNCE REI NFORCI NG STEEL EPOXY CCATED 0. 000
LF 0. 000 0.00
13. 94000 0. 000 0. 00
0301 900- 00006 ADDED ITEM (DOLLAR)/ NCMO #4; $ REDUCTION, % AIR, ITEM -1, 292. 500 0. 000
300- 606
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0305 606-10755 *BRIDGE RAIL TYPE 7R (SPECI AL) CMO #7 717. 000 0. 000
LF 0. 000 0.00
160. 00000 0. 000 0. 00
0305 MATERI AL ALLOMNCE REI NFORCI NG STEEL EPOXY COATED 0. 000
LF 0. 000 0.00
13. 94900 0. 000 0.00
0310 612-00022 *DELI NEATOR (TYPE I1) (BARRIER) 62. 000 0. 000
EACH 0. 000 0.00
17. 00000 0. 000 0. 00

CAT 0280 CURRENT AMT $ 813,765.72 % 0.00% 0.00



CONTI D C13008 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13008- Bl D ESTI MATE RUN 05/ 24/ 2001
PRQJECT: | M 0703- 266 ESTI MATE NO 0001 16: 16: 39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0315 620-00001 FI ELD OFFI CE (CLASS 1) 1.000 0. 000
EACH 1. 000 13, 000. 00
13, 000. 00000 1. 000 13, 000. 00
0320 620-00012 FI ELD LABORATORY ( CLASS 2) 1. 000 0. 000
EACH 1. 000 10, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0325 620- 00020 SANI TARY FACI LI TY 1.000 0. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 1.000 1, 200. 00

CAT 0400 CURRENT AMI  $ 24,200.00% 24,200.00 % 24, 200. 00

PRQJECT TOTAL CURRENT AMI $ 3,062, 757.03$ 152,653.70$%  152,653.70



